CitY OF SUGAR LAND

Engineering Department

CIP Project Number: MU0708
Title: Museum of Natural Science
Project Phase: Construction
Cost for this Phase: $ 3.6 Million
Funding Sources: SL4B
Project Manager: David Gaines
Contractor: E.E. Reed
Consultant: PGAL

Project Description: Development of a satellite Houston Museum of Natural Science in
partnership with the Museum, the City of Sugar Land and Telfair at the site of the old prison
building located in the Telfair subdivision. Funding is allocated by construction phases.

Justification: The partnership presents a unique opportunity to provide an educational
and entertainment venue that is currently not readily available in East Fort Bend County.
Per the memorandum of understanding, the City committed $6M to modernization of the
building and site work.

Update: March 2009-Contractor removing first floor slab, and repairing structural
damage through out the facility. Council awarded contract to EE Reed to install civil site
package. We are waiting for their performance and payment bonds to be submitted to
complete the contract for signatures. The landscape package is nearing completion and will
go out to for bids in early April.



June 2009 The project has been broken up into three phases. Phase one is the interior upfit of the
building. Phase two is the civil site work which includes site drainage and grading, parking lots, and
underground utilities. Phase three is the landscape package. Phase one is nearing 60% completion
and is on time and budget. Phase two is nearing 90% completion and is on time and budget. Phase
three is to bid in June. Phase one: Contractor installing mechanical systems such as chiller, piping
and associated duct work. The main steel frames are up, floor pans in and ready for concrete pour
for second and third floors around south tower connections to elevator and east-west second floor
wings. The elevator pit is ready and masonry walls are up. Plumbing is roughed in, insulation in
ceilings nearly complete, and crews continue installing exterior windows.

July 2009-
August 2009-

September 2009- Project complete. Museum setting up displays for an October 3 opening.



